



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

## ***Project Production & Scheduling Bureau***

### **Parameters Used**

**Letting Date From:** 11/17/2023

**Letting Date To:** 11/15/2024

**Project Phase:** Final Design, Preliminary Design



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, August 21, 2023**

**Letting Date: Friday, November 17, 2023**

1101024	I 25	11	I-25 near Hatch Phase IV	34.000/35.500	DONA ANA	District 1	Roadway Rehabilitation	Mark Salazar
2104620	US 285	11	CIR Pavement Rehabilitation	173.000/184.000	CHAVES	District 2	Pavement rehab -NB lanes and shoulders, guardrail replacement, & striping	Sherri Holliefield
4101270	US 64	11	US64 (COLFAX)	322.500/330.000	COLFAX	District 4	PAVEMENT REHABILITATION	Manuelito Maestas
A302121	I 40	11	I-40 Pavement Preservation (Bernalillo and Santa Fe County Line)	178.000/188.000	BERNALILLO	District 3	Perform pavement preservation on I-40 EB and WB lanes mm 182.5 to 184	Munaf M. Alaloosi



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 25, 2023

Letting Date: Friday, November 17, 2023

5101172	US 64	11	US 64- Phase II	0.000/7.300	SAN JUAN	District 5	RECONSTRUCTION & BRIDGE REPLACEMENT	Dana Garcia
---------	-------	----	-----------------	-------------	----------	------------	----------------------------------------	-------------



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 23, 2023

Letting Date: Friday, December 15, 2023

1102040	I 25	11	I-25 Channel Erosion Mitigation Project-Greenhorn Arroyo & Walnut Creek	62.700/63.700	SIERRA, SO	District 1	Erosion control improvements and bridge preservation	Sherri Holliefield
---------	------	----	-------------------------------------------------------------------------	---------------	------------	------------	------------------------------------------------------	--------------------



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 21, 2023</b>								
<b>Letting Date: Friday, December 15, 2023</b>								
6101221	NM 264	11	East of Arizona/New Mexico State Line on NM 264	9.300/14.700	MCKINLEY	District 6	Reconstruction of 4-Lane facility	Gabriel Sanchez-Ramos
LC00290	NM 101	11	University Ave Multimodal Project	0.000/1.400	DONA ANA	District 1	Multimodal and Roadway Improvements	Mark Salazar



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, November 27, 2023</b>								
<b>Letting Date: Friday, January 19, 2024</b>								
1101841	US 180	11	US - 180 Capacity Improvement Project Phase I	123.130/128.270	GRANT	District 1	US - 180 Capacity Improvement Project	Gamaliel Zepeda
5101400	NM 567	11	NM 567 Roadway Reconstruction	5.000/6.000	TAOS	District 5	ROADWAY RECONSTRUCTION	Carlos Castaneda



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, February 16, 2024

1101930	I 25	11	I-25 Pavement Preservation	139.000/150.000	SOCORRO	District 1	Pavement Preservation	Mark Salazar
---------	------	----	----------------------------	-----------------	---------	------------	-----------------------	--------------



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, December 25, 2023

Letting Date: Friday, February 16, 2024

6101430	NM 32	11	Bridge North of Apache Creek	7.740/8.080	CATRON	District 6	Bridge Replacement	Phillip Steinback
---------	-------	----	------------------------------	-------------	--------	------------	--------------------	-------------------





# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, March 15, 2024

1101890	I 10	11	I-10 Pavement Preservation	64.800/75.200	LUNA	District 1	Pavement Preservation & Guardrail Replacement	Ernesto Santillano
2104490	US 285	11	US 285/NM 31 Intersection Improvement Project	21.970/23.500	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 26, 2024

Letting Date: Friday, April 19, 2024

4101970	NM 129	11	NM 129 Bridge No 6381 Span 2 Superstructure replacement	0.000/0.500	GUADALUPE	District 4	Superstructure replacement of span 2 due to traffic impact	Arthur J Romero
6101551	I 40	11	Bridge Deck Rehab	76.100/76.100	CIBOLA	District 6	Bridge Deck Rehab Bridge 7183	Phillip Steinback



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, March 25, 2024**

**Letting Date: Friday, May 17, 2024**

4100851	NM 39	11	NM 39 Phase 2	14.600/19.000	HARDING	District 4	Pavement rehabilitation, road reconstruction, and drainage improvements	Naomi Gaede
4101390	I 40	11	I-40 (HUDSON LAKE)	344.800/350.000	QUAY	District 4	Pavement Rehabilitation and Bridge Rehab	Arthur J Romero
LC00371	I 10	11	Bridge Preservation	139.000/144.000	DONA ANA	District 1	Bridge Preservation	Gamaliel Zepeda



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 22, 2024</b>								
<b>Letting Date: Friday, June 21, 2024</b>								
2104770	US 84	11	BRIDGE 6933 PRESERVATION	1.000/1.380	DEBACA	District 2	BRIDGE PRESERVATION	Jessica Crane
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.230/64.730	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, May 27, 2024

Letting Date: Friday, July 19, 2024

6101291	NM 118	11	NM118	26.780/29.830	MCKINLEY	District 6	Pavement reconstruction and addition of turn lanes and acceleration lanes	Rais Rizvi
---------	--------	----	-------	---------------	----------	------------	---------------------------------------------------------------------------	------------



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, June 24, 2024

Letting Date: Friday, August 16, 2024

1102041	NM 1	11	I-25 Channel Erosion Mitigation Project-Greenhorn Arroyo & Walnut Creek	60.200/60.500	SIERRA	District 1	Erosion control improvements and bridge preservation	Sherri Holliefield
2100741	US 380	11	US 380 Corridor Priority 1	163.000/164.700	CHAVES	District 2	Improve pavement conditions and add passing lanes	Gamaliel Zepeda
2104880	US 54	11	Bridge Rehab	53.250/53.750	OTERO	District 2	Slip line and shoring removal	Jessica Crane



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, July 22, 2024

Letting Date: Friday, September 20, 2024

2104910	NM 24	11	Bridge 5591 Replacement	33.500/34.000	CHAVES	District 2	Replace wooden structure with CBC	Ernesto Santillano
2104920	NM 349	11	NM 349 Structure Replacement	5.830/6.030	LINCOLN	District 2	Replace metal arch with pre-cast CBC	Ernesto Santillano



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 26, 2024</b>								
<b>Letting Date: Friday, October 18, 2024</b>								
2104333	NM 128	11	NM 128 Construction Phase I	50.700/53.900	LEA	District 2	Roadway Reconstruction & Widening	Michael Smelker
2104730	US 62	11	US 62 SAFETY IMPROVEMENTS	67.300/68.860	LEA	District 2	US 62 Safety Improvements will include, new/extending existing acceleration/deceleration lanes, adding turn lanes, geometric redesign of some intersections, adding roadway lighting, advanced warning signs, and removing unneeded median openings.	Mark Salazar
2104740	US 54	11	US 54 SAFETY IMPROVEMENTS	2.600/3.850	OTERO	District 2	US 54 safety improvements to include, advanced warning signs, intersection lighting, adding new and extending existing acceleration and deceleration lanes, and intersection geometry upgrades.	Mark Salazar
2104750	US 70	11	Epoxy Overlay on 5 Chaves County Structures	11.000/11.810	CHAVES	District 2	Bridge Preservation	Jessica Crane
2104900	NM 212	11	Bridge replacement	0.000/0.500	DEBACA	District 2	Replace wooden structure with CBC	Ernesto Santillano
4101410	NM 63	11	NM63 PECOS CANYON BRIDGE	21.600/22.700	SAN MIGUEL	District 4	BRIDGE REPLACEMENT	Manuelito Maestas

Please Note : Projects are subject to change month to month without notice





# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
6101640	NM 118	11	BRIDGE REHAB	9.210/9.210	MCKINLEY	District 6	Overlay, girder recoating, deck repair, substructure repair, joint replacement bearing reset, rip rap, diaphragm recoating.	Phillip Steinback
A301001	NM 500	11	NM 500 Rio Bravo Bridge Replacement	8.980/10.250	BERNALILLO	District 3	Replacement of bridges on NM 500 over the Rio Grande	Sandra Chavez



# Internet Letting Report

NMDOT

Monday, October 2, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 23, 2024</b>								
<b>Letting Date: Friday, November 15, 2024</b>								
2104760	NM 246	11	NM 246 SBC	30.500/32.000	LINCOLN	District 2	INSTALL NEW SBC ON NM 246 AND REPAIR ROAD DAMAGED BY STORMWATER	Ernesto Santillano
5101174	US 64	11	US 64 Phase III	13.800/14.300	SAN JUAN	District 5	Shiprock Wash Bridge and Rattlesnake Wash Bridge Replacement	Sarah Anderson
6101001	Sparrow Hawk Rd	11	Suwannee Bridge		VALENCIA	District 6	Suwannee Bridge Replacement	Rais Rizvi
S100681	NM 14	11	Cerrillos Road NM 14 Roadway Reconstruction	52.040/53.710	SANTA FE	District 5	Reconstruction of Roadway, Sidewalk, ADA, and Drainage Improvements, and access management	Estevan Gonzales